Fictional Supplier Proposal

Procurement platform implementation · CedarPeak Solutions

This synthetic document is created solely for the Agentic RFP Evaluation classroom project. All suppliers, people, prices, and claims are fictional.

1. Executive Summary

Strong governance and migration planning; moderate pricing; limited detail on round-the-clock support.

2. Proposed Solution and Technical Capability

CedarPeak proposes a hybrid deployment with a documented API gateway, customer-managed identity connection, and separately monitored data import service. The design supports horizontal scaling and a sandbox for integration tests. API throttling and recovery targets need joint design approval.

3. Implementation Plan

A 22-week delivery is organized into discovery, prototype, two migration waves, user acceptance, and handover. A delivery manager and data lead are named. Weekly risk reviews and a rollback rehearsal are planned before launch; buyer data-cleanup work is excluded.

Illustrative milestones

Milestone	Target
Discovery and design	Weeks 1–4
Build and integration	Weeks 5–14
Acceptance and handover	Final phase

4. Commercial Value

The proposal estimates USD 395,000 for implementation and USD 58,000 per year for hosting and standard support. Data cleansing and premium coverage are separately priced. Confirm renewal increases, migration overages, taxes, and third-party costs.

5. Security, Compliance, and Risk Controls

CedarPeak describes encryption, quarterly access reviews, centralized audit logs, and annual independent penetration testing. A control workbook is available on request, but formal certification status is not stated. Validate remediation targets, breach notification, backup recovery, and data deletion.

6. Support Model and Experience

Business-hours support is included with a two-hour critical response target. A named service manager and monthly incident reports are offered; after-hours coverage costs extra. Confirm holiday coverage, escalation contacts, severity definitions, and service credits.

7. Due Diligence Notes and Assumptions

The following questions are illustrative review prompts. They are not verified supplier claims and should be resolved with documentary evidence during procurement.

The hybrid design depends on buyer identity and network decisions. Validate data-flow boundaries, API throttling, key ownership, restore objectives, and the support split between customer and supplier.

The migration plan should include signed field mappings, data-quality thresholds, two mock runs, count reconciliation, rollback evidence, and clear buyer responsibilities for cleansing source records.

Standard support is limited to business hours. Compare the separate after-hours price, contract renewal assumptions, migration overage rates, incident-notification commitment, and certification evidence.

End of fictional proposal